WATER CAPTURE FACILITY - KEY PROJECT MILESTONES
_________________________________________


On May 3, 2017 City Council authorized the City Attorney to review and the City Manager to sign
a CIA with Caltrans to receive State funds to construct a stormwater capture facility at Las Lomitas
Elementary School, and adopted a Resolution No. 17-14 for the Town of Atherton (Town) to enter
in to a Cooperative Implementation Agreement (CIA) with the California Department of
Transportation (Caltrans).The link to the staff report is:
http://www.ci.atherton.ca.us/DocumentCenter/View/4217



The CIA was executed on May 24, 2017 between Caltrans and Town to construct a water capture facility in
the Town of Atherton.



On May 17, 2017 City Council authorized the City Attorney to prepare and the City Manager to
execute an agreement amendment with Richard Watson & Associates (RWA), Inc. for a not to
exceed fee of $85,000 to assist staff with: • Development of a memorandum of understanding (MOU)
to address project management, funding, and responsibilities between the Town and the Las Lomitas
Elementary School District (District); and • Development of a MOU with Menlo Park, Woodside,
and Stanford University for ongoing operations and maintenance (O&M) for the proposed storm
water capture facility located at Las Lomitas Elementary School; and • Provide ongoing project
management support during design and construction of the Las Lomitas School Water Capture
facility. http://ca-atherton.civicplus.com/DocumentCenter/View/4257.











On July 19, 2017 City Council Authorize the City Attorney to review and the City Manager to sign a
memorandum of understanding (MOU) with the Las Lomitas School District to address project management,
funding, and responsibilities for the proposed Las Lomitas Elementary School storm water capture facility.
http://ca-atherton.civicplus.com/DocumentCenter/View/4392.
On August 1, 2017 City Council reviewed the response from the Las Lomitas School District (District) for
the proposed Las Lomitas storm water capture facility and directed staff to begin discussions with Caltrans to
amend the Cooperative Implementation Agreement (CIA) to relocate the water capture facility project to an
alternate location, i.e., Holbrook-Palmer Park. http://ca-atherton.civicplus.com/DocumentCenter/View/4422
On September 6, 2017 City Council: Adopted a Resolution No. 17-XX for the Town of Atherton to enter in
to a Cooperative Implementation Agreement (CIA) with the California Department of Transportation
(Caltrans); and • Authorize the City Attorney to review and the City Manager to sign an amended CIA with
Caltrans to receive State funds to construct a stormwater capture facility at Holbrook-Palmer Park; and •
Authorize staff to issue a request for qualifications (RFQ) for an engineering design consultant. http://caatherton.civicplus.com/DocumentCenter/View/4483.
On November 1, 2017 City Council authorized the City Attorney to prepare and the City Manager to execute
a professional services agreement with Tetra Tech Inc., for a not to exceed fee of $550,000 to prepare only
Phase I - Preliminary Engineering Concept Design and estimate services necessary for the Holbrook-Palmer
Park Water Capture Facility; 2. Approved a Task Order for Interwest Consulting Group to provide Project
Management Services through Preliminary Engineering Concept Design for a not to exceed fee of $136,200;
and 3. Authorized the City Attorney to prepare and the City Manager to execute any necessary amendments
thereto. http://www.ci.atherton.ca.us/DocumentCenter/View/4638.
On January 10, 2018 staff presented the Water Capture Project to the Atherton Parks and Recreation
Committee for feedback. Many of the committee members and residents in attendance were opposed to the
project in the park for various reasons. http://ca-atherton.civicplus.com/Archive.aspx?ADID=2622.
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On February 28, 2018 City Council reviewed, discussed and received a presentation on design of water capture
facility projects in Lakewood, California.• agenda included: flights to and from LAX• visit to various water
capture facilities including: Bolivar Park Water Capture Facility, Mayfair Park Water Capture Project Site,
Long Beach Airport Water Capture Project. http://ca-atherton.civicplus.com/Archive.aspx?ADID=2651
On March 7, 2018 staff presented an update on the Water Capture project to the Atherton Parks and Recreation
Committee. There were approximately 50 in attendance with many questions and mostly opposed to the
project. The majority of the concerns were: the disruption of the park, hazardous materials coming into the
park, on-going O&M costs, why this is needed for flood control, why not somewhere else, costs to
decommission
this
facility,
why
not
do
green
streets
instead.
http://caatherton.civicplus.com/Archive.aspx?AMID=48&Type=Recent.
On March 21, 2018 City Council discussed and provided feedback on the Special Meeting held on February
28, 2018, in Lakewood California, and provided direction that no additional public outreach for the Atherton
Water Capture Facility Project was needed at this time pending the 20% concept plan. All the
Councilmembers spoke very positively about the visit and how much they learned from the Lakewood
projects. There were approximately 15 residents in attendance who voiced their concerns for the project in the
Park. The majority of the concerns were: the disruption of the park, hazardous materials coming into the park,
on-going O&M costs, why this is needed for flood control, why not somewhere else. http://caatherton.civicplus.com/DocumentCenter/View/4944.
On April 18, 2018 staff will be presenting the 20% concept design for review and direction.
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